
                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 
 

 

“Caltrans improves mobility across California” 

M e m o r a n d u m  
 

To:  CHAIR AND COMMISSIONERS 

 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2012 

 
Reference No.: 3.2a. 

 Information Item 

 

From:  NORMA ORTEGA  

 Chief Financial Officer 

Prepared by: Kurt Scherzinger 

 Acting Division Chief 

 Transportation Programming 

 

Subject: STATUS OF CONSTRUCTION CONTRACT AWARD FOR STATE HIGHWAY PROJECTS  

 

SUMMARY: 

 

The California Department of Transportation (Department) is presenting this item to provide the status 

of construction contract award for projects on the State Highway System allocated in Fiscal Year 

(FY)  2010-11 and FY 2011-12. 

 

In FY 2010-11, the California Transportation Commission (Commission) voted 322 state-administered 

State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 

(SHOPP), and Proposition 1B projects on the State Highway System.  As of May 29, 2012, 318 projects 

totaling $2.28 billion have been awarded.  Contracts for two projects have not yet been awarded while 

funding for two projects have lapsed.    

 

In FY 2011-12, the Commission has voted 287 state-administered STIP, SHOPP, and Proposition 1B 

projects on the State Highway System.  As of May 29, 2012, 193 projects totaling $2.05 billion have 

been awarded.  

 

 

BACKGROUND: 

 

Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 

which formalizes the condition of allocation that requires projects to be ready to proceed to construction 

within six months of allocation.  The policy also requires that projects that are not awarded within four 

months of allocation be reported to the Commission. 
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“Caltrans improves mobility across California” 

 

FY 2010-11 Allocations 

Month Allocated 

No. 

Projects 

Voted 

Voted 

Projects 

$ X 1000 

No. 

Projects 

Awarded 

No. 

Projects 

Funds 

Lapse 

Awarded 

Projects 

$ X 1000 

No.  

Projects 

Pending 

Bid 

Opening/ 

Award 

No. 

Projects 

Awarded 

within  

4 months 

No.  

Projects 

Awarded 

within 

6 months 

August 2010 81 $903,256 80 1 $782,445 0 57 71 

September 2010 10 $20,652 10 0 $26,245 0 4 8 

November 2010 27 $124,226 27 0 $114,306 0 16 22 

January 2011 39 $473,732 39 0 $480,902 0 23 34 

March 2011 53 $100,728 53 0 $96,209 0 46 52 

May 2011 54 $67,952 54 0 $66,244 0 40 50 

June 2011 58 $805,270 55 1 $714,808 2 41 46 

TOTAL 322 $2,495,816 318 2 $2,281,159 2 227 283 

 

Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   

 3.  FY 2010-11 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 

 
 
 

 

 

 

FY 2011-12 Allocations 
 

Month Allocated 

No. 

Projects 

Voted 

Voted 

Projects 

$ X 1000 

No. 

Projects 

Awarded 

No. 

Projects 

Funds 

Lapse 

Awarded 

Projects 

$ X 1000 

No.  

Projects 

Pending 

Bid 

Opening/ 

Award 

No. 

Projects 

Awarded 

within  

4 months 

No.  

Projects 

Awarded 

within 

6 months 

August  2011 90 $1,864,282 88 1 $1,440,421 1 43 80 

September 2011 18 $76,605 18 0 $68,050 0 12 17 

October 2011 18 $166,249 17 0 $157,294 1 9 16 

December 2011 21 $264,582 20 0 $157,779 1 20 20 

January 2012 28 $274,056 21 0 $139,177 7 21 21 

February 2012 9 $155,085 5 0 $52,951 4 5 5 

March 2012 32 $217,923 11 0 $22,346 21 11 11 

April 2012 27 $659,617 2 0 $1,873 25 2 2 

May 2012 44 $585,704 11 0 $7,392 33 11 11 

TOTAL 287 $4,264,103 193 1 $2,047,283 93 134 183 

 

Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   

 3.  FY 2011-12 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2010-11 Project Allocation Status 
 

Dist-PPNO 

Project 

EA 

County-

Route Description 

Allocation 

Date 

Award 

Deadline 

Allocation 

Amount 

($ x1000) Project Status 

04-0104* 4A070 ALA-580 In and near the city 

of Livermore, 

construct Truck 

Climbing Lane, 

rehabilitate 

pavement and 

construct retaining 

walls. 

22-Jun-11 30-Jun-12(1) $48,959 Bids opened 4/25/12.  

Pending award.   

04-0137B* 4S260 ALA-580 22-Jun-11 30-Jun-12(1) $12,920 

 

*    The two voted projects are combined for construction purposes. 

 (1) Extended deadline approved on January 25, 2012 (Waiver-12-04). 

 
 
 
FY 2011-12 Project Allocation Status 
 

Dist-PPNO 

Project 

EA 

County-

Route Description 

Allocation 

Date 

Award 

Deadline 

Allocation 

Amount 

($ x1000) Project Status 

08-0188Y 39471 SBD-18 Landscape 

mitigation project. 

10-Aug-11 31-Aug-12(2) $100 No bids were received. 

Project will be re-advertised. 

04-2177A 2E230 CC-VAR Replace approach 

slabs and joint seals, 

and treat bridge 

deck. 

27-Oct-11 31-Oct-12(3) $1,702 Delay to award due to 

bidder’s qualifications. 

10-9940C 

  

0A872 STA-219 Widening and 

intersection 

improvement. 

15-Dec-11 30-Jun-12 $23,760 Bids opened 5/1/12.  

Pending award. 

02-3326 4C581* TEH-99 Install sidewalks, 

curbs, gutters, street 

lights, drainage and 

overlay. 

25-Jan-12 31-Jul-12 $2,566 Bids opened 4/3/12.  

Pending award. 

02-3440 4E880* TEH-99 Landscape and 

street lighting. 

25-Jan-12 31-Jul-12 $488 

04-0054N 29226 ALA-80 Construct multi-

purpose trail & 

bikeway, with 

retaining wall. 

25-Jan-12 31-Jul-12 $7,399 Bids opened 5/1/12.  

Pending award. 

06-6544 33741 TUL-190 Cold plane and 

place hot mix 

asphalt on existing 

pavement. 

25-Jan-12 31-Jul-12 $5,750 Bids opened 5/16/12.  

Pending award. 

07-4171 27580 LA-90 Place Concrete 

Barriers. 

25-Jan-12 31-Jul-12 $300 Bids opened 5/17/12. 

Pending award. 

10-7634B 0E612 SJ-99 Widen by Grading, 

Paving with Hot 

Mix Asphalt. 

25-Jan-12 31-Jul-12 $59,290 Project advertised on 

2/21/12.  Bid opening date 

6/12/12. 

10-0U680 0U680 AMA-88 Construct retaining 

wall and install 

metal beam guard 

railing. 

25-Jan-12 31-Jul-12 $896 Bids opened 3/6/12.  

Pending award. 

  

* The two projects are combined for construction under EA 02-4C58U 

(2) Extended deadline approved on March 29, 2012 (Waiver 12-12). 

(3) Extended deadline approved on May 23, 2012 (Waiver 12-31). 


